
Past Constructability Reviews

Last Updated: 10/28/19 For any questions, corrections, or input regarding this document, contact Clare Fullerton cfgriffith@ncdot.gov

CR Date  Division Let Date County CRP Facilitator Summary

10/02/13 B-5130 5 5/21/2019 Wake Jessica Kuse

The goal of this meeting was to discuss constructability challenges for reducing the construction time to lessen the 

impacts to less than a year for bridge 35. 

03/06/14 U-5008 10 8/15/2015 Mcklenburg Jessica Kuse

The goal of this meeting was to discuss construction access, coordination with the active railroad, multiple project 

coordination, utility relocation, and road closure. 

06/12/14 U-3330 4 5/16/2017 Nash Jessica Kuse The goal of this meeting was to discuss traffic control, bridge construction and the business interchange construction. 

07/02/14 B-5136 10 8/18/2015 Cabarrus Jessica Kuse

The goal of this meeting was to discuss constructability challenges for the temporary detour required during 

construction which was complicated by vverticial clearance issues. 

07/22/14 B-4490 6 9/20/2016 Cumberland Jessica Kuse The goal of this meeting was to discuss constructability challenges related to the structure and proposed culvert. 

10/09/14 U-3315 2 8/18/2015 Pitt Jessica Kuse The goal of this meeting was the bridge, drainage pipes, structures, and traffic control plan for the project. 

03/02/15 U-3315 2 8/18/2015 Pitt Jessica Kuse The goal of this meeting was to discuss option for sealing a largia diameter drainage pipe in contaminated ground water. 

09/24/15 R-5516 2 6/20/2017 Craven Ben Johnson

The goal of this meeting was to discuss the constructability challenges for constructing the flyover bridge near the guard 

station of the Cherry Point Military Base. 

02/01/16 U-5806 10 12/19/2017 Cabarrus Ben Johnson

The goal of this meeting was to discuss constructabiltiy issues for the traffic operations improvement project including 

driveway closures, staging areas, bridge types, and maintaining traffic during construction. 

02/11/16 I-5307B 5 10/26/2016 Wake Ben Johnson

The goal of this meeting was to discuss the two bridge joints on the flyover structure on the I-40/I-540 interchange that 

will be constructed during high traffic times in limited workspace. 

03/10/16 B-5905 14 1/22/2019 Jackson Ben Johnson

The goal of this meeting was to discuss replacing bridge number 27 on US 23 Business in Dillsboro that spans over Scott 

Creek, Southernn Rail and above ground utilities while being limited by an in-water moritorium.

04/28/16 US 70 Sinkhole 12 N/A N/A Ben Johnson

The goal of this meeting was to discuss shoring alternatives necessary for a culvert repair project located just southeast 

of the intersection of US 70 and 7th Street that has caused a large sinkhole. 

06/06/16 U-2524D 7 9/20/2016 Guilford Ben Johnson

The goal of this meeting was to review the sequency of the culvert and single point urban interchange construction on 

the Greensboro Outer Loop and Lawndale Drive which spans multiple waterbodies. 

06/15/16 15B.13.32 5 N/A Ben Johnson

The goal of this meeting was to review the plan to repair the pipe at the Wake Forest Road and I-440 interchange.  

(Reese's Gorge)

08/18/16 B-5401 13 Yancey Ben Johnson

The goal of this meeting was to discuss replacing bridge number 184 on SR 1102 that spans over Winter Star Branch and 

is located within many historical sights in a mountainous region. 

10/25/16 B-5130 5 5/21/2019 Wake Ben Johnson

The goal of this meeting was to discuss the various bridge construction option for the causeway carrying Avent Ferry 

Road over Lake Johnson that will be widened to include a bike and multi-use path. 

06/13/17 P-5705B 10 Mcklenburg Doug Cantrell

The goal of this meeting was to discuss the constraints of working with City of Charlotte light rail project, Norfolk, and 

the Carolina Panthers. 

08/15/17 R-2307B 12 7/16/2019 Iredell Doug Cantrell

The goal of this meeting was to discuss the constructability challenges, costs, and impacts to the schedule of each bridge 

type - steel or concrete superstructure prior to the permitting deadline for federal permits. 

09/14/17 U-2525C 7 4/3/2018 Guilford Doug Cantrell

The goal of this meeting was to discuss available options for the Division to accelerate the construction schedule of the 

last segment of the Greensboro Outer Loop

01/30/18 B-4590 3 4/16/2019 New Hanover Doug Cantrell

The goal of this meeting was to discuss the constructability challenges , cost, and schedule impacts of the bridge 

replacement over Smith Creek on SR 2812. 

02/19/18 17BP.9.R.99 9 N/A Doug Cantrell

The goal of this meeting was to discuss constructability challenges of the bridge removal over Blanket Creek, specifically 

regarding stablisation of the abutments. 

03/06/18 B-4962 7 4/16/2019 Orange Doug Cantrell

The goal of this meeting was to discuss the constructability challenges of the bridge replacement, specfically analyzing 

the preliminary bridge replacement alternative design. 

04/23/18 I-4700AB 13 6/18/2019 Buncombe Clare Fullerton

The goal of this meeting was to discuss the constructability challenges of the bridge replacements, traffic control 

phasing, and construction sequence for the project - specifically as related to the Blue Ridge Parkway and French Broad 

River bridge. 

05/15/18 B-4863 2 10/15/2019 Carteret Clare Fullerton

The goal of this meeting was to discuss the constructability challenges related to use of Carbon Fiber Reinforced Polymer 

in the new bridge, removal of the existing bridge, and in-water moratorium restrictions.

05/23/18 US 1 Culvert 5 N/A Wake Clare Fullerton

The goal of this meeting was to discuss possible repair options for the 60" culvert under US 1 that is failing in anticipation 

of the upcoming paving project. 

08/06/18 B-4863 2 October, 2019 Carteret Clare Fullerton

Follow up to the CR in May. The goal of this meeting was to discuss the constructability review challenges related to the 

work platform, permitting, and laydown areas. 

08/07/18

I-5883/I-5878/I-

5986B 6 July, 2020 Harnett Clare Fullerton

The goal of this meeting was to discuss the traffic management plan and culvert construction along the I-95 corridor 

section of I-5896B. 

08/17/18 EB-5750 12 August, 2018 Catawba Clare Fullerton

The goal of this meeting was to discuss the construtability challenges related to building the city walk adjacent to the 

Norfolk Southern rail in dowtown Hickory. 

10/02/18 R-5737 9 January, 2020 Davidson Clare Fullerton

The goal of this was meeting  to discuss constructability challenges related to converting the existing interchange to a 

compressed elongated roundabout with three roundabouts near Davidson Community College. 

10/16/18 U-6048 14 June, 2019 Haywood Clare Fullerton

The goal of this meeting was to discuss the constructability challengesrelated to 3.9 miles of bicycle and pedestrian 

improvements on US19/23 in Bucombe County. 

11/07/18 I-5708 5 September, 2020 Wake Clare Fullerton

The goal of this meeting was to discuss constructability challenges related the retaining walls adjacent to a hotel in the 

project footprint. 

11/27/18 R-5737 9 January, 2020 Davidson Clare Fullerton Follow up to CR in R-5737. Goal of this meeting was to discuss the TMP. 

01/28/19 U-4700A 12 August, 2021 Catawba Clare Fullerton

The goal of this meeting was to discuss the constructability challenges related to the bridge construction over the 

Catawba river. 

02/24/19 U-4700A 12 August, 2021 Catawba Clare Fullerton Follow up to the CR in January. 
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